
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN CRAWFORD COUNTY

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMCO INSURANCE COMPANY. STATE OF IOWA

12/13/2013

12/27/2013

02/06/2014

02/10/2014

02/24/2014

08/19/2014

00/00/0000

203 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 94.09

191 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$402,280.00

$376,280.00

$50,025.46

87.56%

Counties:

Crawford

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010452      $402,280.00 $376,280.00 $50,025.46 87.56% $20,672.97

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number: 0010452      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010452                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $352,254.54 $331,581.57 $20,672.97

Non-Participating $0.00 $0.00 $0.00

Total Earnings $352,254.54 $331,581.57 $20,672.97

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $352,254.54 $331,581.57 $20,672.97

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $352,254.54 $331,581.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $20,672.97

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number 0010452      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  15.000 24.691

L BITUM MATL & H LIME 200.000 .000

 

 

24.691 $.00 $4,938.20

0020 441-0104     CONC SIDEWALK, 4 IN SY  1,505.000 1,374.369

 31.000 247.129

 

 

1,621.498 $7,661.00 $50,266.44

0025 441-0108     CONC SIDEWALK, 8 IN SY  430.000 94.740

 48.000 31.250

 

 

125.990 $1,500.00 $6,047.52

0030 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  620.000 640.734

 18.000 .000

 

 

640.734 $.00 $11,533.21

0035 500-3201     CLASS B CONCRETE, RETAINING WALL CY  5.000 9.632

 800.000 .000

 

 

9.632 $.00 $7,705.60

Category Amount: $9,161.00 $80,490.97

Category Number: 0030 EROSION CONTROL

0115 171-0010     TEMPORARY SILT FENCE, TYPE A LF  2,190.000 2,244.000

 2.000 .000

 

 

2,244.000 $.00 $4,488.00

Category Amount: $0.00 $4,488.00

Category Number: 0010 ROADWAY

0120 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  370.000 498.000

 2.000 .000

 

 

498.000 $.00 $996.00

Category Amount: $0.00 $996.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0010

05/06/2015

Project Number 0010452      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0145 710-9000     PERMANENT SOIL REINFORCING MAT SY  210.000 115.778

 2.000 171.444

 

 

287.222 $342.89 $574.44

Category Amount: $342.89 $574.44

Category Number: 0010 ROADWAY

0165 310-1101     GR AGGR BASE CRS, INCL MATL TN  45.000 145.130

 32.000 .000

 

 

145.130 $.00 $4,644.16

0170 441-4020     CONC VALLEY GUTTER, 6 IN SY  82.000 51.447

 37.000 20.786

 

 

72.233 $769.08 $2,672.62

0220 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  27.000 35.389

 45.000 .000

 

 

35.389 $.00 $1,592.51

0225 603-7000     PLASTIC FILTER FABRIC SY  27.000 35.389

 2.000 .000

 

 

35.389 $.00 $70.78

9050 004-0022     EXTRA WORK - LS  .000 .600

 26000.000 .400

Additional Grading Complete, STA 200+51 to 205+51 rt

                                                            

1.000 $10,400.00 $26,000.00

Category Amount: $11,169.08 $34,980.07

Project Total Amount: $20,672.97 $352,254.54


